
Interstate 77 Panther 
Interchange
York County
EARLY COORDINATION MEETING
JANUARY 21, 2020



Disclaimer
All information provided today is for information only, non‐
binding, does not constitute legal or other advice, and does 
not amend or form part of the Final Request for Proposals 

(RFP).



Purpose

Provide information Get feedback and answer 
questions



Agenda
 Project Overview

 Project Considerations

 Project Schedule

 Next Steps



Project Overview



Project Location
I‐77 in York County

Approximately 1 mile south of 
US 21 Bypass/Cherry Rd (Exit 
82)

Approximately 1.5 miles north 
of SC 122/Dave Lyle Blvd (Exit 
79)

Exit 82 – Cherry 
Rd.

Proposed 
Interchange

Exit 79 – Dave 
Lyle Blvd.

Future 
Carolina 
Panther 
Development

Eden Terrace Bridge

Railroad Bridge



Interchange Concept



Preliminary 
Engineering

 Roadway and Structures
 30% Design
 Survey
 Pavement

 Geotechnical
 Baseline report with 
extensive exploration and 
testing plan

 Hydrology
 Drainage concept and pond 
sizing
 Pipe inspection report

Traffic
 IJR
 Conceptual MOT plans

 Utilities
 Preliminary Utility Report



Project Considerations
OPEN FORUM



Third Party 
Coordination

SCDOT/SCDOC responsible for: 
 USACE permit and all mitigation associated with 
conceptual interchange layout
 NEPA and IJR approval
 Utility relocation and right of way acquisition 
associated with conceptual interchange layout

 Successful DB team responsible for:
 Coordination with developer constructing 
Panther’s facility (tie‐in to project limits, utility 
installation, etc.)



Utilities
Duke Energy Overhead 
Transmission Line

Full relocation: February 2021

Existing

‐‐‐ Approximate

Existing 
Utilities under 
Paragon Way

Existing Aerial 
Electric/Fiber



Utilities
Duke Energy Overhead 
Transmission Line

Full relocation: February 2021

Future Relocation

‐‐‐ Approximate



Right of Way



Procurement

Considering: 
 Expedited procurement schedule

 Two‐phase 

Weighted criteria
 Cost
 Technical Score
 Quality Credits
 SOQ Score

 Limited ATCs

 Stipends for responsive, unsuccessful, shortlisted 
teams

 Incentive for early completion



Project Schedule



2020 2021 2022

FEB. MAR. APR. MAY  JUNE Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

USACE Permit 
Approval

RFQ Phase

NEPA/IJR Approval

RFP Phase/ Public 
Announcement

ROW Acquisition

Utility Relocation

NTP

Final Design/ 
Construction

Substantial 
Completion



Additional Questions/ 
Discussion



Feedback
PROVIDE BY JANUARY 31, 2020

EMAIL: DRAFTSKR@SCDOT.ORG


