
SCDOT TENTATIVE LETTINGS
Operational & Safety May 2024 - April 2025

Subject To Change Without Notice

Date Generated: 03/26/2024
Projects Returned: 81

Let Date Contract ID Project ID Project Name Project Type County Route Work Type Treatment Type Mileage Termini From (BMP) Termini To (EMP)

5/2024 0768640 P041535 Type II Traffic Signal Upgrades City of 
Beaufort FY24

Signal Beaufort S- 40 Signal Installation 0.100 TS102 S-40 (0.500) @ S-20 (0.600)

Beaufort SC 170 Signal Installation 0.100 TS510 SC 170 
(22.300)

@ S-589 (22.400)

Beaufort SC 170 Signal Installation 0.100 TS513 SC 170 
(20.900)

@ SC 128 (21.000)

Beaufort SC 281 Signal Installation 0.100 TS602 SC 281 (2.900) @ S-54 (3.000)

Beaufort SC 281 Signal Installation 0.100 TS603 SC 281 (2.700) @ S-69 (2.800)

Beaufort SC 281 Signal Installation 0.100 TS606 SC 281 (1.800) @ Reynolds St (1.900)

Beaufort SC 281 Signal Installation 0.100 TS611 SC 281 (0.400) @ S-151 (0.500)

Beaufort US 21 Signal Installation 0.100 TS623 US 21 (23.000) @ S-550 (23.100)

5/2024 5168820 P043244 2024-2025 Interstate Guardrail Program Guardrail District 1 0.000

5/2024 5168890 P043256 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 1 0.000

5/2024 5268830 P043246 2024-2025 Interstate Guardrail Program Guardrail District 2 0.000

5/2024 5268900 P043257 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 2 0.000

5/2024 5368840 P043250 2024-2025 Interstate Guardrail Program Guardrail District 3 0.000

5/2024 5368910 P043258 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 3 0.000

5/2024 5468850 P043252 2024-2025 Interstate Guardrail Program Guardrail District 4 0.000

5/2024 5468920 P043259 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 4 0.000

5/2024 5568860 P043253 2024-2025 Interstate Guardrail Program Guardrail District 5 0.000

5/2024 5568930 P043260 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 5 0.000

5/2024 5668870 P043254 2024-2025 Interstate Guardrail Program Guardrail District 6 0.000

5/2024 5668940 P043261 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 6 0.000

5/2024 5768880 P043255 2024-2025 Interstate Guardrail Program Guardrail District 7 0.000

5/2024 5768950 P043262 2024-2025 Non-Interstate Guardrail 
Program

Guardrail District 7 0.000

6/2024 4052640 P037535 Caughman Rd. (S-404) at Hallbrook 
Dr./Trailwood Ln. (S-40-1660) Turn 
Lanes

Intersection Improvement Richland S- 1660 Add Turn Lane 0.100 (0.800) (0.900)

Richland S- 404 Add Turn Lane 0.080 (0.220) (0.300)

6/2024 5457170 P039980 Type II Signal Rebuilds D3 &D4 Signal Chesterfield SC 9 Signal Installation 0.100 (36.700) (36.800)

Chesterfield US 1 Signal Installation 0.100 (32.800) (32.900)

Chesterfield US 1 Signal Installation 0.100 (33.200) (33.300)

Lancaster S- 136 Signal Installation 0.100 (0.100) (0.200)
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Lancaster S- 136 Signal Installation 0.100 (0.400) (0.500)

Lancaster US 521 Signal Installation 0.100 (2.600) (2.700)

Union SC 18 Signal Installation 0.100 (0.500) (0.600)

Union SC 18 Signal Installation 0.100 (1.300) (1.400)

6/2024 5457170 P041129 Type II Traffic Signal Upgrades in District 
4 FY23

Signal Chesterfield US 1 Signal Installation 0.100 TS4202 US 1 (33.400) @ US 52 (33.500)

Fairfield US 321 Signal Installation 0.100 TS4312 US 321 
(9.300)

@ S-248 (9.400)

6/2024 5657830 P039820 Type II Signal Upgrades D6 Signal Beaufort SC 281 Signal Installation 0.000 (1.410) (1.410)

Berkeley US 17 ALT Signal Installation 0.000 (16.120) (16.120)

Berkeley US 176 Signal Installation 0.000 (24.140) (24.140)

Berkeley US 176 Signal Installation 0.000 (24.370) (24.370)

6/2024 8849851 P030831 Resurfacing - US 178 (Pickens County 
Line to S-58 (Rogers Rd./Levis Smith 
Road))

Corridor Improvement Anderson US 178 Resurfacing 7.700 Pickens County Line 
(0.000)

S-4-58 (Rogers Rd. 
/Levis Smith Rd.) 
(7.700)

6/2024 8849851 P038350 Resurfacing - US 178 (GPATS Boundary 
to Anderson County Line)

Corridor Improvement Pickens US 178 Rehabilitation 3.769 (27.711) (31.480)

NOTE: NEW CONTRACT

7/2024 0657500 P030268 Operational/Shoulder Improvements - 
SC 3 (Marlboro Ave)

Corridor Improvement Barnwell S- 308 Bicycle & Pedestrian 0.240 SC 3 (Marlboro Ave.) 
(0.000)

S-41 (Reynolds Rd.) 
(0.240)

Barnwell S- 708 Bicycle & Pedestrian 0.240 SC 3 (Marlboro Ave.) 
(0.000)

SC 3 (Marlboro Ave.) 
(0.240)

Barnwell S- 817 Bicycle & Pedestrian 0.220 S-708  (0.000) S-41 (Reynolds Rd.) 
(0.220)

Barnwell SC 3 Bicycle & Pedestrian 4.840 SC 70 (MAIN ST) 
(9.850)

S-506 (SOUTH OF 
ASHLEIGH RD) 
(14.690)

7/2024 0852230 P037188 Section/Corridor Improvements - S-29 - 
Eagle Rd (S-251) to S-585 (Near Garwood 
Rd)

Safety Improvement Berkeley S- 29 Intersection 
Improvement

1.300 (3.900) (5.200)

7/2024 0852230 P039868 Henry Brown Blvd. and Red Bank Road 
Intersection Improvements

Intersection Improvement Berkeley S- 136 Intersection 
Improvement

0.100 0.1 miles N of S-29 
(1.900)

0.1 miles S of S-29 
(2.000)

Berkeley S- 29 Intersection 
Improvement

0.170 S-251 Eagle Road 
(2.200)

Just W of S Cranford 
Road (2.370)

7/2024 0868960 P043265 S-413 (Black Tom Road) Berkeley County Safety Improvement Berkeley S- 413 2 Lane Shoulder 1.930 (0.000) (1.930)

7/2024 3856130 P030307 Operational/Shoulder Improvement - SC 
4 (Stonewall Jackson Blvd)

Corridor Improvement Orangeburg SC 4 Bicycle & Pedestrian 1.640 (30.560) (32.200)

7/2024 5569190 P043333 2025 District 5 Secondary Route Raised 
Pavement Markers

Pavement Markings District 5 0.000

7/2024 5769540 P042273 Type II Traffic Signal Studies District 7 
FY23

Signal Aiken S- 1267 Signal Installation 0.100 S-1267 (0.400) @ S-1268 (0.500)

Aiken S- 207 Signal Installation 0.100 S-207 (3.400) @ S-49 (3.500)

Aiken SC 126 Signal Installation 0.100 SC 126 (3.700) @ S-406 (3.800)

Aiken SC 19 Signal Installation 0.100 SC 19 (5.900) @ S-816 (6.000)

Barnwell SC 64 Signal Installation 0.100 SC 64 (1.100) @ S-21 (1.200)
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NOTE: NEW CONTRACT

7/2024 8868750 P041848 I-20 Safety Improvements MM 0 - MM 
51

Safety Improvement Aiken I- 20 Clearing & Grubbing 37.170 (0.000) (37.170)

Lexington I- 20 Clearing & Grubbing 13.830 (37.170) (51.000)

8/2024 2357390 P037888 Safety Improvements/RSA SC 183 Safety Improvement Greenville SC 183 5 Lane Curb & 
Gutter

1.800 (4.200) (6.000)

8/2024 2665920 P041120 Intersection Improvement US 17 (N Hwy 
17 BP) / L-537 (67th Ave N)

Safety Improvement Horry L- 537 2 Lane Shoulder 0.284 (0.425) (0.709)

Horry US 17 4 Lane Divided 
Highway

0.568 (17.017) (17.585)

9/2024 0269440 P042153 S-386 (Cherokee Dr.) MP 0.4 to MP 0.6 Safety Improvement Aiken S- 386 2 Lane Shoulder 0.200 (0.400) (0.600)

9/2024 0269440 P043370 S-87 (Pine Log Road) Aiken County Safety Improvement Aiken S- 87 2 Lane Shoulder 3.480 (2.400) (5.880)

NOTE: NEW CONTRACT

9/2024 0864370 P037072 SC 6 Safety Improvements in Berkeley 
County

Safety Improvement Berkeley SC 6 2 Lane Shoulder 10.000 near S-59 (County 
Line Rd.) (0.000)

near L-2901 (Mikey 
Rd.) (10.000)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

9/2024 2357430 P037885 Safety Improvements/RSA US 29 Safety Improvement Greenville US 29 5 Lane Curb & 
Gutter

1.000 (16.000) (17.000)

Greenville US 29 5 Lane Curb & 
Gutter

2.700 (8.600) (11.300)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

9/2024 2357450 P038375 West Georgia Road (S-272) from Neely 
Ferry Road to Fork Shoals Road

Corridor Improvement Greenville L- 1155 Intersection 
Improvement

0.000 (0.000) (0.000)

Greenville S- 272 Enhancement 0.206 Morning Mist Lane 
(L-9072)  (3.768)

Malibu Lane (L-9678) 
(3.974)

Greenville S- 272 Enhancement 0.345 Kettle Oak Way (L-
8504) (3.284)

Rio Grande PL 
(Private at 3.629) 
(3.629)

Greenville S- 272 Intersection 
Improvement

0.000 (2.760) (2.760)

Greenville S- 272 Intersection 
Improvement

0.000 (4.100) (4.100)

Greenville S- 272 Intersection 
Improvement

0.000 Neely Ferry Road (L-
2711) (1.785)

Neely Ferry Road (L-
2711) (1.785)

Greenville S- 453 Intersection 
Improvement

0.000 (0.000) (0.000)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 7/1/2024 LETTING

9/2024 2360480 P040851 Type II Traffic Signal Upgrades on SC 291 
in Greenville

Signal Greenville SC 291 Signal Installation 0.100 118 SC 291 (5.304) Antrim (5.404)

Greenville SC 291 Signal Installation 0.100 TS0155 SC 291 
(9.104)

Rutherford Rd (9.204)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 5/1/2024 LETTING

9/2024 2361470 P041100 Type II Traffic Signal Upgrades FY22 in 
City of Greenville

Signal Greenville S- 311 Signal Installation 0.100 TS0184 S-311 (2.200) @ Frontage Road 
(2.300)
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Greenville S- 47 Signal Installation 0.100 TS0068 S-47 (0.200) @ S-79 (0.300)

Greenville S- 75 Signal Installation 0.100 TS0148 S-1077 
(1.200)

@ Cleveirvine Ave 
(1.300)

Greenville US 123 Signal Installation 0.100 TS0013 US 123 
(4.800)

@ S-79 (4.900)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

9/2024 2664350 P037075 US 701 Safety Improvements in Horry 
County

Safety Improvement Horry US 701 2 Lane Shoulder 10.206 Georgetown/Horry 
County Line (0.000)

near L-435 
(Copperhead Rd.) 
(10.206)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 11/1/2023 LETTING

9/2024 4247020 P030823 Intersection Improvements - SC 9 
(Boiling Springs Rd) and 4th St./Shoally 
Creek Rd.

Interchange Improvement Spartanburg SC 9 Intersection 
Improvement

0.000 14.624 (14.624) 14.9 (14.624)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 5/1/2024 LETTING

9/2024 5662380 P037889 Safety Improvements/RSA S-75 (Ashley 
Phosphate Rd)

Safety Improvement Charleston S- 75 5 Lane Curb & 
Gutter

1.000 (0.000) (1.000)

Charleston S- 75 Bicycle & Pedestrian 1.269 (1.000) (2.269)

Dorchester S- 62 Bicycle & Pedestrian 1.820 (0.000) (1.820)

9/2024 5662380 P039378 Intersection Improvements S-76 (Ladson 
Rd)/S-2421 (College Park Rd)

Safety Improvement Charleston S- 2421 2 Lane Shoulder 0.128 (0.000) (0.128)

Charleston S- 76 2 Lane Shoulder 0.128 (2.262) (2.390)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 7/1/2024 LETTING

10/2024 0450000 P030834 Intersection Improvements- US 29 @ S-
146 (Bowlan Rd)/S-331 (Old Williamston 
Rd)

Intersection Improvement Anderson L- 612 Intersection 
Improvement

0.031 (0.000) (0.031)

Anderson S- 146 Intersection 
Improvement

0.066 (1.494) (1.560)

Anderson S- 331 Intersection 
Improvement

0.121 (0.000) (0.121)

Anderson US 29 Intersection 
Improvement

0.090 (24.657) (24.747)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 7/1/2024 LETTING

10/2024 1057100 P039389 Intersection Improvement S-169 (Von 
Ohsen Rd)/S-881 (Lincolnville Rd)

Safety Improvement Charleston S- 169 2 Lane Shoulder 0.500 (0.300) (0.800)

Charleston S- 881 2 Lane Shoulder 0.560 (1.670) (2.230)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 7/1/2024 LETTING

10/2024 2265480 P042233 US 701 Safety Improvements in 
Georgetown County

Safety Improvement Georgetown US 701 2 Lane Shoulder 9.160 0.4 miles SW of 
Messiah Drive 
(12.900)

Horry / Georgetown 
County Line (22.060)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 2565400 P042135 US 321 Safety Improvements in 
Hampton County

Safety Improvement Hampton US 321 2 Lane Shoulder 10.000 Jasper /Hampton 
County Line (0.000)

Near Bram Lane 
(10.000)
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NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 2614820 P031827 US Highway 17 Bus Intersection 
Improvements - Garden City

Intersection Improvement Horry L- 2871 Intersection 
Improvement

0.130 (0.870) (1.000)

Horry L- 5229 Intersection 
Improvement

0.200 (0.000) (0.200)

Horry S- 51 Intersection 
Improvement

0.100 (0.000) (0.100)

Horry S- 801 Intersection 
Improvement

0.200 (0.000) (0.200)

Horry US 17 BUS Intersection 
Improvement

1.300 Garden City 
Connector (0.300)

Inlet Squiare Drive (S-
801) (1.600)

NOTE: NEW CONTRACT

10/2024 2657950 P039246 Horry CTC - right turn lane at Mt. Zion 
Rd. and HWY 90 -S-1033

Interchange Improvement Horry 0.000

NOTE: CONTRACT HAS BEEN MOVED 
FROM 3/1/2024 LETTING

10/2024 4165410 P042228 SC 121 Safety Improvements in Saluda 
County

Safety Improvement Saluda SC 121 2 Lane Shoulder 10.000 S-21 (Long Cane 
Road) (0.000)

0.1 Miles South of S-
113 (Etheredge Rd) 
(10.000)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 4165420 P042229 SC 121 Safety Improvements in Saluda 
County

Safety Improvement Saluda SC 121 2 Lane Shoulder 12.690 US 178 (Greenwood 
Hwy) (11.040)

Newberry / Saluda 
County Line (23.730)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 4565130 P038116 US 521 Safety Improvements in 
Williamsburg County

Safety Improvement Williamsburg US 521 2 Lane Shoulder 10.000 S-19 (10.000) S-30 (20.000)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 4565470 P042232 SC 261 Safety Improvements in 
Williamsburg County

Safety Improvement Williamsburg SC 261 2 Lane Shoulder 6.980 0.1 Miles South of S-
160 (Cow Head Rd) 
(33.320)

S-5 (County Line Rd) 
(40.300)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 8/1/2023 LETTING

10/2024 5164360 P037062 US 521 Safety Improvements in Sumter 
and Kershaw County

Safety Improvement Kershaw US 521 2 Lane Shoulder 4.790 Sumter County Line 
(0.000)

Near SC 261 Boykin 
Rd (4.790)

Sumter US 521 2 Lane Shoulder 9.362 Near L-1025 
Brahbam Dr (19.938)

Kershaw County Line 
(29.300)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

11/2024 1057260 P037896 S-107 (Meeting St.) - Bike/Ped Safety 
Improvements/RSA

Safety Improvement Charleston S- 107 Bicycle & Pedestrian 1.420 (0.000) (1.420)

11/2024 1057260 P037897 S-104 (King St.) - Bike/Ped Safety 
Improvements/RSA

Safety Improvement Charleston L- 104 Bicycle & Pedestrian 0.186 (0.570) (0.756)

Charleston S- 104 Bicycle & Pedestrian 0.570 (0.000) (0.570)

Charleston S- 104 Bicycle & Pedestrian 1.130 (0.760) (1.890)

11/2024 1057260 P037901 S-404 (Calhoun Street) - Bike/Ped Safety 
Improvements/RSA

Safety Improvement Charleston S- 404 Bicycle & Pedestrian 1.480 (0.000) (1.480)
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11/2024 1057260 P037906 S-106 (St. Philip St) - Bike/Ped Safety 
Improvements/RSA

Safety Improvement Charleston L- 106 Bicycle & Pedestrian 0.020 (0.080) (0.100)

Charleston L- 106 Bicycle & Pedestrian 0.077 (0.340) (0.417)

Charleston S- 106 Bicycle & Pedestrian 0.050 (0.000) (0.050)

Charleston S- 106 Bicycle & Pedestrian 0.140 (0.930) (1.070)

Charleston S- 106 Bicycle & Pedestrian 0.220 (0.120) (0.340)

Charleston S- 106 Bicycle & Pedestrian 0.510 (0.420) (0.930)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

11/2024 2657420 P037883 RSA US 17 Bus (MP 9.56 - 13.4) Safety Improvement Horry US 17 BUS Enhancement 4.333 (8.952) (13.285)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 11/1/2022 LETTING

11/2024 4466030 P037614 Union CTC - Sidewalk Shoulder Improvement Union SC 49 Sidewalk 
Improvements

0.050 (18.490) (18.540)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 7/1/2024 LETTING

12/2024 0460340 P040812 Type II Traffic Signal Upgrades City of 
Anderson FY22

Signal Anderson S- 274 Signal Installation 1.000 S-22 (2.000) US76/178 (3.000)

Anderson S- 350 Signal Installation 0.100 TS2909 US 76/178 
(0.400)

S-350 (0.500)

Anderson S- 472 Signal Installation 0.600 North Point Drive 
(0.000)

S-1100 (0.600)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

12/2024 2162290 P041331 Intersection Improvement - S-829 (Holly 
Circle) at US 76 (West Palmetto St) & SC 
51 (Second Loop Rd)

Intersection Improvement Florence S- 829 3 Lane Curb & 
Gutter

0.052 (0.000) (0.052)

Florence S- 829 3 Lane Curb & 
Gutter

0.168 US 76 W Palmetto St 
(0.052)

SC 51 Second Loop Rd 
(0.220)

NOTE: NEW CONTRACT

12/2024 2354270 P030553 Butler Road (S-107) (Bridges Road to US 
276)

Corridor Improvement Greenville S- 107 3 Lane Curb & 
Gutter

1.510 S-941 Bridges Rd 
(2.260)

S-928 Murray Drive 
(3.770)

Greenville S- 107 5 Lane Curb & 
Gutter

0.190 S-928 Murray Drive 
(3.770)

US 276 Main Street 
(3.960)

NOTE: NEW CONTRACT

12/2024 2657410 P037887 Safety Improvements/RSA US 17 Safety Improvement Horry US 17 6 Lane Divided 
Highway

2.540 (23.500) (26.040)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 11/1/2022 LETTING

12/2024 2669120 P039385 US 501/L-8968/S-905 Safety Improvement Horry L- 8968 2 Lane Shoulder 0.090 (0.000) (0.090)

Horry S- 905 2 Lane Shoulder 0.090 (0.560) (0.650)

Horry US 501 2 Lane Shoulder 0.200 (32.490) (32.690)

NOTE: NEW CONTRACT

12/2024 3247351 0012506 I-26 over SC 302 Interchange Improvement Lexington I- 26 Interchange 
Improvement

1.000 (112.500) (113.500)
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Lexington SC 302 Interchange 
Improvement

0.400 (21.600) (22.000)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

12/2024 3967000 P041052 Intersection Improvement SC 183 (Farrs 
Bridge Rd) / S-55 (Ireland Rd)

Safety Improvement Pickens S- 55 2 Lane Shoulder 0.285 (0.000) (0.285)

Pickens SC 183 2 Lane Shoulder 0.570 (17.237) (17.807)

NOTE: NEW CONTRACT

12/2024 3984110 037728C Intersection Improvements - SC 183 at 
Jameson Road

Intersection Improvement Pickens S- 95 Intersection 
Improvement

0.297 (4.714) (5.011)

Pickens SC 183 Intersection 
Improvement

0.300 (19.982) (20.282)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 12/1/2023 LETTING

12/2024 4257070 P039380 Intersection Improvement S-908 (Gap 
Creek Road)/L-745 (Gary 
Armstrong/Hampton Rd)

Safety Improvement Spartanburg L- 745 2 Lane Shoulder 0.560 (6.570) (7.130)

Spartanburg S- 908 2 Lane Shoulder 0.560 (1.660) (2.220)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 5/1/2024 LETTING

1/2025 2666530 P041056 Intersection Improvement US 501 (E 
Hwy 501) / S-132 (WM Nobles Rd)/Ridge 
Rd

Safety Improvement Horry S- 132 2 Lane Shoulder 0.570 (2.525) (3.095)

Horry US 501 2 Lane Shoulder 0.570 (7.525) (8.095)

NOTE: NEW CONTRACT

1/2025 3265530 P041051 Intersection Improvement SC 6 (Highway 
6) / S-65 Meadowfield Rd)/L-65 (Jim 
Spence Rd)

Safety Improvement Lexington L- 65 2 Lane Shoulder 0.285 (1.205) (1.490)

Lexington S- 65 2 Lane Shoulder 0.570 (1.205) (1.775)

Lexington SC 6 2 Lane Shoulder 0.570 (20.745) (21.315)

NOTE: NEW CONTRACT

1/2025 3265540 P041023 Intersection Improvement S-279 (Boiling 
Springs Rd)/S-627 (Bethany Church 
Rd)/Redmond Rd)

Safety Improvement Lexington S- 279 2 Lane Shoulder 0.570 (2.015) (2.585)

Lexington S- 627 2 Lane Shoulder 0.570 (3.325) (3.895)

NOTE: NEW CONTRACT

1/2025 4059900 P039239 Richland CTC - Old Eastover Road (S-764) 
Sidewalk Installation

Safety Improvement Richland SC 764 Sidewalk 
Improvements

0.100 Near the Eastover 
Cooperative 
Pharmacy (6.100)

Newtown Rd. (Local) 
(6.200)

NOTE: CONTRACT HAS BEEN MOVED 
FROM 1/1/2024 LETTING

2/2025 1964040 P040633 Intersection Improvement - S-494 Short 
Cut Road and US 25

Intersection Improvement Edgefield S- 494 Intersection 
Improvement

0.000 Short Cut Rd (0.000) (0.000)

Edgefield US 25 Intersection 
Improvement

0.000 Edgefield Rd (1.090) (1.090)

NOTE: NEW CONTRACT
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2/2025 2464050 P040636 Intersection Improvement - S-101 
Sweetwater Road and US 25 Bypass

Intersection Improvement Greenwood S- 101 Intersection 
Improvement

0.000 Sweetwater Rd 
(0.320)

(0.320)

Greenwood US 25 Intersection 
Improvement

0.000 Bypass 25 SE (17.710) (17.710)

NOTE: NEW CONTRACT

2/2025 3064030 P040635 Intersection Improvement - SC 101 and 
SC 14

Intersection Improvement Laurens 0.000

NOTE: NEW CONTRACT

2/2025 4068490 P040115 Richland CTC - sidewalk construction on 
one-side on Colleton Street

Safety Improvement Richland S- 458 Sidewalk 
Improvements

0.520 Fairfield Rd. (US-321) 
(0.000)

N. Main St. (US-21) 
(0.520)

NOTE: NEW CONTRACT

2/2025 4562130 P039576 Intersection Improvement - Easler & 
Holliman & OGR - Greeleyville

Safety Improvement Williamsburg S- 35 Intersection 
Improvement

0.200 (10.770) (10.970)

Williamsburg S- 593 Intersection 
Improvement

0.100 (1.360) (1.460)

Williamsburg S- 80 Intersection 
Improvement

0.100 (0.000) (0.100)

NOTE: NEW CONTRACT

3/2025 4068500 P039967 Richland CTC - sidewalk Rosedale Arch S-
921

Safety Improvement Richland S- 921 Enhancement 0.420 Randall Ave. (S-40-
1079) (0.080)

Fairfield Rd. (US-321) 
(0.500)

NOTE: NEW CONTRACT

3/2025 4068720 P039240 Richland CTC - US-21 North Main Street 
Sidewalk Installation

Safety Improvement Richland 0.000

NOTE: NEW CONTRACT

4/2025 0965790 P041025 Intersection Improvement US 21 
(Columbia Rd) / SC 172 (Bull Swamp 
Rd)/SC 6 (Caw Caw Hwy)

Safety Improvement Calhoun SC 172 2 Lane Shoulder 0.375 (4.615) (4.990)

Calhoun SC 6 2 Lane Shoulder 0.445 (6.350) (6.795)

Calhoun US 21 2 Lane Shoulder 0.570 (4.315) (4.885)

NOTE: NEW CONTRACT

4/2025 1660920 P040990 Intersection Improvement -S-16-179 
(Mclver Rd) & S-16-252 (Old Florence 
Rd)

Intersection Improvement Darlington S- 179 Intersection 
Improvement

0.010 (3.450) (3.460)

Darlington S- 252 Intersection 
Improvement

0.080 (2.000) (2.080)

NOTE: NEW CONTRACT
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