



South Carolina  
Department of Transportation

**MEMORANDUM**

**TO:** Leland D. Colvin, P.E., Deputy Secretary for Engineering  
Justin P. Powell, Deputy Secretary for Finance & Administration  
Emily O. Lawton, FHWA Division Administrator

**FROM:** Ladd S. Gibson, P.E., Director of Mega Projects *LSG*

**RE:** Cancellation of Design-Build Procurement  
Carolina Crossroads I-20/26/126 Corridor Improvement Project  
Project ID P027662

**DATE:** April 30, 2019

On February 26, 2019, SCDOT issued a Request for Qualifications (RFQ) to solicit Statements of Qualifications (SOQs) from those entities interested in contracting to serve as the Design-Build Team for the Carolina Crossroads I-20/26/126 Corridor Improvement Project (CCR). SCDOT received one proposal in response to this solicitation, and this was deemed insufficient to establish a competitive shortlist. SCDOT has determined it is in the best interest of the State to cancel this RFQ. In coordination with FHWA, SCDOT intends to evaluate options to deliver this project to construction as soon as possible.

Please indicate your approval or concurrence in cancellation of this RFQ in the space provided below. If you should desire to discuss in further detail, you may contact me at 803-737-3511.

Approval: *Leland D. Colvin* 5/1/2019  
Leland D. Colvin, P.E. Deputy Secretary for Engineering Date

*Justin Powell* 4/30/2019  
Justin Powell, Deputy Secretary for Finance & Administration Date

Concurrence: *Emily O. Lawton* 5/1/2019  
Emily O. Lawton, FHWA Division Administrator Date

LSG:mmb  
ec: Randall Young, P.E., Chief Engineer for Project Delivery  
Andrew Leaphart, P.E., Chief Engineer for Operations  
Claude Ipock, P.E., Director of Construction  
John Boylston, P.E., Director of Preconstruction  
Rob Perry, P.E., Director of Traffic Engineering  
Chris Gaskins, P.E., P.G., Design-Build Engineer  
Robert Dickinson, District One Engineering Administrator  
Barbara Wessinger, Assistant Chief Counsel  
Gary Schneider, Procurement Officer  
Tad Kitowicz, P.E., FHWA Operations Engineer Team Leader  
James Martin, P.E., FHWA Major Projects Engineer

