

**NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS**  
**Carolina Crossroads Phase 3—I-20/26/126 System Interchanges Design-Build Project - Project ID P039720 - Richland and Lexington Counties**

**FINAL RFP - ROUND 5**

Date Posted: 9/18/2023

Non-Confidential Meeting Date: 9/11/23

						SCDOT	
Question No.	Category	Section	Page / Doc No.	Question/Comment	Discipline	Response	Explanation
15	Agreement_and_TPs	Agreement	p.152	<p>19.1(b) - Being that Partial Acceptance appears to be optional for the Contractor to pursue prior to Substantial Completion and there is no Partial Acceptance deadline defined, please remove the Liquidated Damaged associated with Partial Acceptance.</p> <p>6.6.1.1 of the Agreement is acceptable as-is if no LDs are associated with Partial Acceptance.</p>	Legal	Revision	The RFP has been revised.
19	Agreement_and_TPs	Exhibit 1	Page 8	<p>Change in Law excludes "any change in, or new Law passed or adopted but yet effective as of the setting date." The USFWS expects to list the tricolored bat as endangered on Thursday, Sept 14, 2023 and the setting date for this proposal is Monday, Sept 18, 2023. Please include the uplisting of the tricolored bat as a Change in Law</p>	Legal	No_Revision	No change.



24	TPAs	Project Management	110-2_R2	Per TPA 110-2 Structural and Utility Shop Drawing Review Process, if 10 steel bridges were ready for review, 5 packages would need to be submitted per Column A restrictions. Regarding Column A package restrictions, please remove the cap from number of like items in the package.	PM	Revision	TPA was revised in addendum #11.
25	TPAs	Project Management	110-2_R2	Per TPA 110-2 Structural and Utility Shop Drawing Review Process, if a submittal rate of 4 packages per week was achieved in project execution, the final submittal would not be required to be returned for 50 days. (15 days initial submittal + (7 EA add'l submittals X 5 days per additional submittal). Please cap the initial submittal review maximum to a maximum of 25 calendar days.	PM	Revision	TPA was revised in addendum #11.

