

BID SUMMARY REPORT

Design-Build I-20 Widening from MM49 to MM 60 - Project ID P027003

Friday, January 29, 2016

	Archer Western	Lane	Zachry	McCarthy
Guaranteed Max Cost to Complete (A)	\$111,500,000	\$117,312,993	\$99,977,718	\$122,300,000
Construction Time in Calendar Days (b)	1,200	1,215	870	1,200
Construction Time Cost (B)	\$12,000,000	\$12,150,000	\$8,700,000	\$12,000,000
Total Bid (A+B)	\$123,500,000	\$129,462,993	\$108,677,718	\$134,300,000
Quality Points	46.6	24.8	28.8	28.5
Quality Credit Percentage	2.33%	1.24%	1.44%	1.43%
Quality Value	\$2,599,623	\$1,451,748	\$1,437,180	\$1,742,775
Total Adjusted Bid	\$120,900,378	\$128,011,245	\$107,240,538	\$132,557,225