

PY 2018 PoDI Listing-Prescreen and Risk Analysis

Project Information														Project Evaluation														Project Scoring			
Project Name	Project Number	District	Potential Risk Area(s)	Complexity	Cost	Schedule	Urgency	Environmental & Stakeholders	Funding	Project Administration	National/Regional Significance	Corporate Actions	Local Considerations	Final PoDI?	Score	STATUS	Major Project?														
I-20 ; widen and reconstruct from I-77 to S-53	IM40(016) 40.260BR1	1	Project Size; Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	0	COMPLETE	No													
I-26; Design-Build project to widen and rehabilitate from I-77 to Exit 136	IM88(020) 932.038170	1	Project Size; Project on NHS; Regional importance; Traffic Impacts; Innovative Contracting Technique	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	0	COMPLETE	No													
Bishopville Truck Route; Lee County	0330(009) 0033261	1	Very Controversial	Low	Low	Elevated	Moderate	Elevated	Low	Low	Low	Low	Moderate	YES	16	COMPLETE	No														
I-26/US 21 (Exit 119) Interchange Improvements, Lexington County	P027229	1	Project on NHS; Regional importance; Traffic Impacts;	Moderate	Moderate	Low	Moderate	Low	Low	Low	Low	Low	Moderate	YES	14	PENDING	No														
I-20 Bridges over Wateree River, Kershaw County	P029450	1	Project on NHS; Regional importance; Traffic Impacts; Constructability Issues; Innovative Contracting	Moderate	Moderate	Low	Low	Moderate	Moderate	Low	Moderate	Low	Low	YES	15	PENDING	No														
Carolina Crossroads	P027662	1	Project Size; Project on NHS; Regional importance; Traffic Impacts	Moderate	Moderate	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	YES	18	COMPLETE	YES														
I-20 Widening from US 378 to Long Pond Road	P027003	1	Project Size; Project on NHS; Regional importance; Traffic Impacts	Moderate	Moderate	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	YES	18	COMPLETE	No														
I-77 Widening from I-20 to Killian Road	P027002	1	Project Size; Project on NHS; Regional importance; Traffic Impacts; Innovative Contracting Technique	Moderate	Moderate	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	YES	18	COMPLETE	No														
John Hardee Airport Connector	MODL(012) 0024110	1	Political Controversy	Moderate	Moderate	Low	Low	Elevated	Elevated	Low	Low	Low	Low	YES	16	COMPLETE	No														
TIGER VI - North Main Street; Richland County	P030176	1	Directly supports USDOT/FHWA Initiative (TIGER Funding)	Moderate	Low	Low	Moderate	Elevated	Elevated	Elevated	Low	Elevated	Moderate	YES	21	COMPLETE	No														
US 1 over I-20; interchange improvements in Lexington County	P030711	1	Innovative Contracting; Traffic impacts	Moderate	Moderate	Low	Low	Moderate	Low	Low	Low	Moderate	Low	YES	14	COMPLETE	No														
I-26 over SC 302; bridge replacement	0262(178) 0012506	1	Innovative Contracting; Traffic impacts	Moderate	Moderate	Low	Low	Moderate	Low	Moderate	Low	Low	Low	YES	14	PENDING	No														
I-26 over Southern Railway and US 1; bridge replacement	P030488	1	Innovative Contracting; Traffic impacts	Moderate	Moderate	Low	Low	Moderate	Low	Moderate	Low	Low	Low	YES	14	PENDING	No														
I-126 over SCL Railroad; bridge replacement	P030419	1	Traffic Impacts	Moderate	Low	Moderate	Low	Moderate	Low	Low	Low	Low	Low	YES	13	PENDING	No														
SC 277 NB over I-77; bridge replacement	P030487	1	Traffic Impacts; Construction Staging; Innovative Contracting	Moderate	Low	Low	Low	Low	Moderate	Moderate	Low	Low	Low	YES	13	COMPLETE	No														
S-68 Bridge over Turkey Creek; Edgefield and McCormick Counties	P035179	2	Environmental concerns	Low	Low	Moderate	Low	Elevated	Low	Moderate	Low	Low	Moderate	YES	15	COMPLETE	No														
SC823 Bridge over Little River; McCormick County	P027065	2	Environmental concerns	Low	Low	Moderate	Low	Elevated	Low	Moderate	Low	Low	Moderate	YES	15	COMPLETE	No														
I-26 Widening from US 176 (MM 101) to SC 202 (MM 85); Lexington, Richland & Newberry Counties	P029208	2	Project Size; Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	Low	Low	YES	16	COMPLETE	No														
I-26 Pavement Rehab from MM 85 to MM 75, Newberry County	P026857	2	Construction Staging; Traffic Impacts	Elevated	Moderate	Moderate	Moderate	Low	Low	Low	Low	Low	Low	YES	15	COMPLETE	No														
I-26 Pavement Rehab/ Bridge Jacking from MM 60-75, Newberry & Laurens Counties	IM88(030) 0040478	2	Construction Staging; Traffic Impacts	Elevated	Moderate	Low	Low	Low	Low	Low	Low	Low	Low	YES	13	COMPLETE	No														
Closed and Load Restricted Design-Build Package 2020-1	P038056	2	Project Administration	Project was added February 2019										YES	0	COMPLETE	No														
I-85 / I-385 Design-Build Interchange Improvements	IM23(009) 23.038111	3	Project Size; High Volume; Regional Importance; Innovative Contracting Techniques; Project on NHS	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool										YES	0	COMPLETE	No														
I-85 / SC 290; interchange improvements; reconfigure to a diverging diamond	P027379	3	Public Controversy; New Design Concept	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool										YES	0	COMPLETE	No														
I-85 Widening and Interchange Improvements from near SC 153 (Exit 40) to SC 85 (Exit 69)	P027368	3	Project Size; Project on NHS; Regional importance; Traffic Impacts	Moderate	Moderate	Moderate	Moderate	Moderate	Elevated	Moderate	Low	Low	Low	YES	18	COMPLETE	YES														
I-26 Widening from US 176 (Exit 15) to SC 296 (Exit 22); Spartanburg County	P029441	3	Project Size; Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Low	Low	Moderate	Low	Moderate	Low	Low	YES	14	PENDING	No														

PY 2018 PoDI Listing-Prescreen and Risk Analysis

Project Name	Project Number	District	Potential Risk Area(s)	Complexity	Cost	Schedule	Urgency	Environmental & Stakeholders	Funding	Project Administration	National/Regional Significance	Corporate Actions	Local Considerations	Final PoDI?	Score	STATUS	Major Project?	
I-85 Bridges over Lake Hartwell, Oconee County	P029787	3	Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Low	Moderate	Moderate	Low	Moderate	Low	Low	YES	▲ 15	PENDING	No	
I-85 Widening and Interchange improvements MM 77-98	8888860 P027114	4	Project Size; Project on NHS; Regional importance; Traffic Impacts	Elevated	Moderate	Moderate	Moderate	Elevated	Elevated	Moderate	Low	Low	Low	YES	◆ 20	COMPLETE	No	
I-85 Widening and Interchange improvements MM 98-106	P027116	4	Project Size; Project on NHS; Regional importance; Traffic Impacts	Elevated	Moderate	Moderate	Moderate	Elevated	Elevated	Moderate	Low	Low	Low	YES	◆ 20	COMPLETE	No	
I-77 / Gold Hill Road; interchange improvements; reconfigure to a diverging diamond	0042331 46.042331	4	Public Controversy; New Design Concept	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
Design-Build Bridge Package B/E	BR88(076) 0039094	4	Innovative contracting techniques	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
I-77 Interchange Improvements (Sutton Road, Celene, etc), in York County	P030216	4	Project on NHS; Regional importance; Traffic Impacts	Low	Low	Low	Moderate	Low	Moderate	Low	Moderate	Low	Moderate	YES	▲ 14	PENDING	No	
US 17 / SC 707 interchange construction (Backgate interchange)	BR26(012); 26.036774A	5	Project Size; High Volume; Innovative Construction methods; traffic impacts	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
US 701 Bridges over the Great Pee Dee, Pee Dee Overflow, and Yauhannah Lake	BR88(044) 22.124B	5	Significant Environmental Coordination; Innovative contracting techniques	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
I-73	EM07(008) 036358A	5	Significant Resource Agency Coordination, Political and Public Involvement	Low	Moderate	Low	Low	Moderate	Moderate	Low	Low	Low	Moderate	YES	▲ 14	COMPLETE	YES	
I-95 Bridges over Great Pee Dee River, Florence County	P029788	5	Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Low	Elevated	Moderate	Low	Moderate	Low	Low	YES	▲ 16	PENDING	No	
Cypress Gardens Road Bridge Replacement	P027(392)	6	Traffic Impacts; Innovative Contracting; ER Funding	Low	Low	Elevated	Moderate	Elevated	Low	Moderate	Moderate	Low	Moderate	YES	◆ 18	COMPLETE	No	
US 21 Bridge over Harbor River	P026(862)	6	Innovative Contracting; Unique Bridge	Elevated	Moderate	Moderate	Low	Moderate	Low	Moderate	Low	Low	Low	YES	▲ 16	COMPLETE	No	
Boundary Street Improvements	EM13(002) LPA07.036939A	6	Directly supports USDOT/FHWA Initiative (TIGER Funding)	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
I-526 extension	SB10(000) 0036932	6	Public Controversy; regional importance; potential lawsuits	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
SC 41 Wando River Design-Build Bridge replacement	BR88(079) 8.158B	6	Project Size; Innovative contracting techniques; Difficult location for construction	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	● 0	COMPLETE	No
I-526 Widening and Interchange improvements from Rivers Ave. (Exit 18) to Paul Cantrell Interchange (Exit 11)	P027507	6	Agency Coordination; Project Size; Project on NHS; Regional importance; Traffic Impacts; Freight	Elevated	Moderate	Low	Moderate	Elevated	Elevated	Moderate	Moderate	Low	Low	YES	◆ 20	COMPLETE	YES	
I-526 Capacity and Interchange improvements from Rivers Ave. (Exit 18) to near US 17 (Exit 30)	P032102	6	Agency Coordination; Project Size; Project on NHS; Regional importance; Traffic Impacts; Freight; Constructibility	Elevated	Moderate	Low	Moderate	Moderate	Moderate	Moderate	Low	Low	Low	YES	▲ 17	COMPLETE	No	
Port Access Road Interchange Modifications	EM05(025) 0037345	6	Project Size; Project on NHS; Regional importance; Traffic Impacts; Innovative Contracting Technique	Moderate	Moderate	Moderate	Moderate	Elevated	Elevated	Moderate	Moderate	Moderate	Low	YES	◆ 21	COMPLETE	No	
I-26 High Tension Cable Project; Berkeley & Dorchester Counties	P029757	6	Innovative contracting; public controversy	Low	Low	Moderate	Moderate	Elevated	Low	Moderate	Low	Low	Moderate	YES	▲ 16	COMPLETE	No	
Phase III Berlin Myers Parkway; Dorchester County	CHMB(010) 0023349	6	Coordination with Resource Agencies	Low	Low	Moderate	Moderate	Elevated	Low	Moderate	Low	Low	Low	YES	▲ 15	COMPLETE	No	
US 17 Widening (Georgia State Line to SC 315); Jasper County	RU27001 0039168	6	Design complexities due to soil conditions	Moderate	Moderate	Moderate	Low	Low	Low	Moderate	Low	Low	Moderate	YES	▲ 15	COMPLETE	No	
I-26 Widening and Interchange improvements from SC 27 (Exit 187) to near Jedburg Road (Exit 194), Berkeley & Dorchester Counties	P029263	6	Project Size; Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Moderate	Low	Moderate	Low	Moderate	Low	Low	YES	▲ 15	PENDING	No	
I-26 Widening from near I-526 (Exit 212) to near Port Access Road (Exit 217), Charleston County	IM10(003) 0036524	6	Project Size; Project on NHS; Regional importance; Traffic Impacts;	Elevated	Moderate	Low	Low	Moderate	Moderate	Low	Moderate	Low	Low	YES	▲ 16	PENDING	No	
I-95/Riverport Interchange, Jasper County	NA	6	Project on NHS; Regional importance; Traffic Impacts; Environmental Concerns	Low	Low	Low	Moderate	Elevated	Low	Moderate	Moderate	Low	Moderate	YES	▲ 16	PENDING	No	
I-26 Widening and Interchange improvements from near Jedburg Road (Exit 194) to near Nexton Parkway (Exit 197), Berkeley & Dorchester Counties	NA	6	Project Size; Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Moderate	Low	Moderate	Low	Moderate	Low	Moderate	YES	▲ 16	COMPLETE	No	
I-95 Reconstruction from MM 33 to MM 64	P027550	6	Traffic Impacts; Construction Staging	Moderate	Moderate	Low	Low	Low	Low	Low	Moderate	Low	Low	YES	▲ 13	PENDING	No	
I-26 improvements from MM 149 to MM 172	P029938	6		Moderate	Moderate	Low	Low	Low	Moderate	Low	Low	Low	Moderate	YES	▲ 14	PENDING	No	

PY 2018 PoDI Listing-Prescreen and Risk Analysis

Project Name	Project Number	District	Potential Risk Area(s)	Complexity	Cost	Schedule	Urgency	Environmental & Stakeholders	Funding	Project Administration	National/Regional Significance	Corporate Actions	Local Considerations	Final PoDI?	Score	PENDING or COMPLETE	Major Project?	
I-526 Wando River Bridges		6	Project on NHS; Regional importance; Complexity; Urgency	Project was added January 2019											YES	0	PENDING	No
I-95 / US 301 Design-Build interchange improvements	LSCG(004) 38.036984	7	Directly supports USDOT/FHWA Initiative (TIGER Funding); Regional importance	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	0	COMPLETE	No
South Carolina State University Transportation Research Center	SCSU(002) 0028318	7	High Risk Grantee	This project was selected as a PoDI prior to Pre-Screen and Analysis Tool											YES	0	COMPLETE	No
I-95 Bridges over Lake Marion, Clarendon County	P029426	7	Project on NHS; Regional importance; Traffic Impacts; Constructability Issues	Moderate	Moderate	Low	Low	Moderate	Moderate	Low	Moderate	Low	Low	YES	15	PENDING	No	