## Project of Division Interest (PoDI) Stewardship & Oversight Plan

| Project Name        | Description             | State/County | FMIS #        | State ID #  | FHWA Contact |
|---------------------|-------------------------|--------------|---------------|-------------|--------------|
| I-26 rehab MM 60-75 | I-26 Rehabilitation and | SC/Newberry  | Click here to | 3036.040478 | Fisher       |
|                     | bridge jackings MM      |              | enter text.   |             |              |
|                     | 60-75                   |              |               |             |              |

\*Groups of projects may be covered in one plan where each has the same risk areas and response activities. Add additional rows if necessary.

- 1. What is the primary PoDI Type (select one)?
  - □ Major Project (>\$500M); 23 USC 106(h)
  - □ Appalachian Development Highway Project
  - □TIGER Discretionary Grant Project
  - ⊠NHS Projects with Retained FHWA Project Approval; 23 USC 106(c) (1)
  - □Non-NHS with Retained Actions; 23 USC 106(c) (2) (as requested by State)
  - □ Projects Selected for Risk-based Stewardship & Oversight; 23 USC 106(g)
- 2. What are the applicable risk areas associated with the PoDI (select all that apply)
  - ⊠Complexity
  - □Cost
  - □Schedule
  - □Urgency
  - Environment & Stakeholders
  - □Funding
  - Project Administration
  - □ National/Regional Significance
  - Corporate Actions
  - Local Considerations
  - Other: Describe: Click here to enter text.

Please provide a general description of the risks:

The major risk for this project is Maintenance of Traffic. There are also risks regarding urgency and scheduling with respect to surrounding projects. Major risks associated with substandard geometry and mitigation options. Unclear if this project will be design-bid-build or design-build.

- 3. What are the general project elements that will be reviewed (select all that apply):
  - Project Authorization and Project Agreement
     Project Planning and Programming
     Project Financing
     Environmental Clearances/NEPA
     Preliminary Design
     Final Design
     Plan, Specification, & Estimate Development
     Advertising and Award
     Innovative Contracting/Design Build
     Contract Administration
     Construction Inspection & Quality
     Other Describe: Click here to enter text.
- 4. What are the general S&O activities that the Division will conduct in response to risk (select all that apply):
  - Retained Project Approval Actions
    Project/Technical Meetings
    Document/Plan Review
    Field Review/Inspection & Report
    Program/Process Reviews & Report
    CAP Review
    Special Review
    Other Describe: Click here to enter text.

Please provide a specific description of the activities that will be conducted: SEE ATTACHMENT A FOR SPECIFIC PROJECT APPROVALS RETAINED BY FHWA\*. In addition, FHWA Staff will: (1) Actively participate in development /review/approval of RFQ and RFP contract documents if project is design-build; (2) Conduct intermediate plan reviews at a frequency to be determined in coordination with SCDOT; and (3) Consider project for review during bi-annual Work Zone Reviews.

What were the results of the Division's involvement in the project(s)?
 See identified risks and corresponding actions to be taken by the Division

Additional Information:
 NA

Note:

\*ATTACHMENT A outlines project action responsibilities similar to what is provided in FHWA/SCDOT's joint Stewardship and Oversight Agreement (June 2014). However, those additional project actions that have been retained by FHWA, as a result of the risks identified for this PoDI, are highlighted in red font (if any).





















