
BID SUMMARY REPORT
Design-Build Bridge Package C/ File #: 4446.039441
Wednesday, February 29, 2012

United Blythe Crowder
Guaranteed Maximum Cost to Complete (A) $14,081,500 $15,887,869 $16,520,000 
Construction Time in Calendar Days (b)
SC 308 over Duncan Creek 127 250 145
S-64 over McAlpine Creek 142 190 338
SC 72 over Cane Creek 96 185 215
S-134 over Buffalo Creek 90 110 155
S-279 over Fair Forest Creek 157 250 229
S-602 over Pinckney Creek 90 130 140
S-816 over Wolf Creek 90 115 152
Construction Time Cost (B) $1,655,000 $2,605,000 $2,773,500 
Total Adjusted Bid (A+B) $15,736,500 $18,492,869 $19,293,500 
Quality Points 9 5 8
Quality Credit Percentage 3% 1.67% 2.67%
Quality Value $422,445 $265,327 $441,084 
Total Adjusted Bid $15,314,055 $18,227,542 $18,852,416 
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